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Nic,

We’ve completed boring 16 cells today (A1-A8, B1-B4, and C1-C4), and submitted samples from 6
cells to the laboratory (see attached COC’s). The samples from the remaining cells we completed
today have all been processed and are ready for shipment tomorrow. We’ve got approximately 28
cells remaining.

At the pace we went today, we should be able to complete a bulk of that tomorrow and complete
the site Friday morning. There’s a strong chance we’ll be able to demobilize Friday afternoon.

We’re going to meet the drill crew onsite tomorrow at 6:45 am, with an anticipated start time of
7:00 am.

José L. Ojeda
Senior Project Leader – START
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3900 Dallas Pkwy, Suite 175
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